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CITY OF MEDICINE

CITY OF DURHAM | NORTH CAROLINA

Date: May 20, 2014

To: Thomas J. Bonfield, City Manager

Through: W. Bowman Ferguson, Deputy City Manager

From: Joel V. Reitzer, Jr., Director, General Services Department

Subject: Construction Manager at Risk Contract with Balfour Beatty
Construction, LLC for City Hall Annex and Building Envelope Project

Executive Summary

From 2009-2013, the Capital Improvements Program (CIP) provided funding for design and
renovation of City Hall envelope and associated work. The project scope will address
functional and safety issues, replacement of the City Hall Chillers, and partial renovation of
the City Hall Annex Plaza. In Fall 2013, General Services Department (GSD) opened bids for
a General Contractor to perform the work. Burney and Burney Construction Co., Inc. (Burney
& Burney) was the apparent low bidder. Upon review by General Services Department
(GSD), Department of Equal Opportunity/Equity Assurance (EO/EA), and Finance’s Risk
Management Division it was concluded that Burney & Burney was the lowest responsive and
responsible bidder. Due to the complexity of the project and the sensitivity in maintaining full
operation during construction, GSD requested both critical path schedule and detailed
logistics and phasing plans prior to contract execution. After several months of incomplete
submissions of these documents and failure to provide all required compliance documents
for contract execution, the project was delayed beyond the available time-sensitive window to
replace the City Hall Chillers, a significant portion of the project. In addition, in February 2014
GSD learned of legal action involving Burney & Burney in a recent project. Supporting GSD’s
recommendation that the project approach should be re-evaluated and a Construction
Manager at Risk (CMAR) project delivery method be used, the City Manager rejected all
bids.

On March 13, 2014 GSD advertised a Request for Qualifications for CMAR pre-construction
and construction services. On April 10, 2014, GSD received six submittals. During the
evaluation process, two firms, Lend Lease (US) Construction, Inc. and Balfour Beatty
Construction, LLC were short-listed for interviews and Balfour Beatty Construction, LLC was
selected as the most qualified CMAR firm to perform the “City Hall Complex” Renovations
Project.

Given that this project was recently bid and the low bid was $4.6 million, GSD considers the
recent bid a strong indicator that the project can be delivered by a CMAR within current
project funding. GSD has negotiated a lump sum preconstruction services fee of $22,380.00
for constructability review, value management exercise, cost estimating, logistics/phasing
plans and scheduling. A construction management fee has been negotiated for construction
services phase at 3.5%.



Recommendation
The General Services Department recommends that the City Council:

1. Authorize the City Manager to negotiate and execute a CMAR contract with
Balfour Beatty, LLC for preconstruction and construction services for the City Hall
Annex and Building Envelope Project;

2. Authorize the City Manager to negotiate and execute a Guaranteed Maximum
Price (GMP) Amendment to the CMAR contract for construction services;

3. Establish a project contingency equal to the difference between the project budget
of $5,263,037.00 and the cost of both preconstruction and the GMP; and,

4. Authorize the City Manager to negotiate and execute change orders on the City
Hall Annex and Building Envelope CMAR contract, provided the total project cost
does not exceed $5,263,037.00, the amount budgeted for preconstruction and
construction services including the project contingency.

Background

City Hall was constructed in 1976 and the City Hall Annex was constructed in 1964. Major
interior renovations and accessibility upgrades to City Hall and the first floor of the City Hall
Annex as well as full roof replacement at City Hall were completed in 2009.

In May 2008, the General Services Department commissioned a study to quantify work
required to address envelope-related problems at the City Hall and City Hall Annex buildings.
In July 2009, City Council allocated funds for the City Hall Envelope and Annex Roof project.
In September 2011, construction was completed on the City Hall Annex Roof Replacement.
Initial design for the City Hall Envelope phase of the project commenced in October 2009,
however, issues were identified with respect to the fiber-reinforced concrete and plywood
panel cladding on the building. Further investigation determined that the exterior building
panels would require replacement, and that additional funds would be necessary for this
work. Replacement of exterior cladding will result in improved insulation and energy
efficiency and extend the useful life of the building. In July 2011, City Council allocated
additional funds for replacement of the concrete panel cladding system.

Replacement of the waterproofing in the City Hall Annex Plaza and chiller replacement at
City Hall are involved in this project. The existing chillers at City Hall were installed in the
1976 construction of the building and have reached the end of their useful life. Replacement
of the chillers with new, modern equipment will improve energy efficiency, system
functionality and user comfort. The City Hall Annex Plaza Renovation will replace the slab
and waterproofing system which protects the parking garage on the ground level of the
Annex. The Annex plaza waterproofing system has failed in several locations and requires
replacement to ensure continued integrity of the parking level below. In addition to
waterproofing replacement, the plaza renovation will include replacement of the existing non-
compliant handrail system with updated guardrails and include ADA accessibility
improvements.



In July 2012, City Council allocated funds through the CIP process for the replacement of the
City Hall Chillers and replacement of the City Hall Annex Plaza waterproofing system.

On September 4, 2012, City Council approved a professional services contract with
Roughton Nickelson DelLuca Architects (RND Architects) to complete design and
construction documents to address three scopes of work:
1. Renovation of City Hall Envelope (inclusive of replacement of existing concrete panel
system and brick at the northwest corner);
2. Replacement of City Hall Chillers; and
3. Renovation of City Hall Annex Plaza as required to renovate waterproofing systems.

During the investigation phase in Fall 2012, it was determined that two walls of brick veneer
at the northwest corner of City Hall were inadequately supported. This was a serious safety
concern. Installation of anchor bolts to stabilize the exterior walls was completed as an
emergency repair in February 2013. In July 2013, City Council allocated funds for the
additional scope to replace the exterior walls with new brick and structural support in the
unsupported area on the northwest and west elevations.

Six bids were opened on October 24, 2013. Burney & Burney was the apparent low bidder.
GSD, EO/EA, and Finance’s Risk Management Division reviewed the bids, conducted a de-
scoping meeting, and concluded that Burney & Burney was the lowest responsive and
responsible bidder. Due to the complexity of the project and the sensitivity in maintaining full
operation during construction, GSD requested both critical path schedule and detailed
logistics and phasing plans prior to contract execution. After several months of incomplete
submissions of these documents and failure to provide all required compliance documents
for contract execution, the project was delayed beyond the available time-sensitive window to
replace the City Hall Chillers, a significant portion of the project. In addition, in February 2014
GSD learned of legal action involving Burney & Burney in a recent project. Supporting GSD’s
recommendation that the project approach should be re-evaluated and a Construction
Manager at Risk (CMAR) project delivery method be used, the City Manager rejected all
bids. A request for CMAR qualifications for the project was issued, six CMARs provided
submittals and interviews of the top two firms were conducted. Balfour Beatty, LLC, the
CMAR on the prior interior City Hall project was selected as the most qualified.

Issues/Analysis
The City Hall Annex and Building Envelope project is a high profile project. In making the
recommendation to proceed with the CMAR delivery method, GSD consulted with the project
architect and researched University projects utilizing CMAR where the projects were
estimated at $2M or above. This project affects hundreds of employees directly and indirectly
as well as the public at large. It is critical that the project be completed in accordance with
weather constraints, project schedule constraints and the City’s usage requirements for the
City Hall Complex. In the past, the City has used the CMAR delivery method successfully on
multiple projects to deliver schedule critical projects. The City Hall Interior Renovations
project was completed using the CMAR delivery method. Advantages of utilizing CMAR on
this project include:
¢ high level of communication amongst the project team, owner and architect and
downtown business and other stakeholders
e commitment to perform work on weekends/nights or as otherwise needed to meet the
schedule and accommodate the City’s needs
e scheduling and phasing expertise



e ability to respond quickly to non-performing subcontractors as necessary

e expertise in managing complex logistical projects

e compliance with SDBE program goals and ability to package subcontractor bid
opportunities to meet or exceed programmatic goals.

Approval of the CMAR contract will permit the CMAR to proceed with preconstruction
services with a 60-day duration, prepare a preliminary GMP for review and approval and
package bidding opportunities in early August 2014 and execute a final GMP. Construction is
anticipated to begin in earnest in October 2014, with an anticipated construction duration of
nine months.

Alternatives

General Services staff recommends proceeding with the CMAR project delivery approach as
the only viable alternative.

Financial Impacts

$ 526,304.00 3301C990-731900-CC210
$ 3,461,894.00 3301C990-731000-CC210
$ 954,320.00 3301C952-731000-CC210
$ 198,139.00 3301C951-731000-CC210
$ 22,380.00 3301C951-731003-CC210
$ 100,000.00 3301C952-731000-CH295
$ 5,263,037.00 TOTAL

SDBE Summary

SDBE Strategic Plan is attached. The Equal Opportunity/Equity Assurance Department
reviewed the proposal submitted by Balfour Beatty Construction of Raleigh, North Carolina to
determine compliance with the Ordinance to Promote Equal Business Opportunities in City
Contracting. It was determined that Balfour Beatty Construction was in compliance with the
Ordinance to Promote Equal Business Opportunities in City Contracting.

SDBE REQUIREMENTS

No MSDBE or WSDBE goals were set.
Balfour Beatty Construction will subcontract to the following certified firms:

Firm ID City/State Amount % of Contract
The Daniele Company MSDBE Durham, NC $ 4,476.00 20%
Large and Small Graphics MSDBE Raleigh, NC $ 450.00 2%
WORKFORCE STATISTICS

Workforce statistics for Balfour Beatty Construction are as follows:

Total Workforce 66
Total Females 15 (23%)
Total Males 51 (77%)



Black Males
White Males
Other Males
Black Females
White Females
Other Females



